
. 
Attachment 

Attachment A 

1993 - March 1993 

Inform Building Operations, Engineering and DOE of the development of a 
RFP Closure Program. 
Develop and issue for comment a draft RFP Closure Policy. 
Review and incorporate comments into Closure Policy. 

rtl 1993 - Mav 1993 

Issue final Closure Policy. 
Develop and issue for comment a draft revision of the HWRM chapter on 
Closure. 
Review and incorporate comments into revised HWRM chapter on Closure. 
Issue final HWRM chapter on Closure. 
Develop and issue required RFP record keeping closure 
documents(Notification of Intent to Close, Sampling Plan, etc.) 0 

June 1993 - Auaust 1993 

Issue final Closure Strategy. 
Begin issuing Closure Guidance. 

Develop and issue for comment a draft Closure Strategy. 
Review and incorporate comments into Closure Strategy. 
Discuss key issues in Strategy with DOE and CDH to obtain concurrence. 
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